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Dear Mr. Gunderson: 

98-DOE-03726 

Pursuant to Part 10, paragraph 126 of the Rocky Flats CleanupAgreernent (RFCA), this 
letter serves to notify the Lead Regulatory Agency of a minor modification to the 
Proposed Action Memorandum (PAM) for Building 123. 

The 123 PAM as originally written describes a three phase program: demolition of the 
building; characterization of the soils in related Individual Hazardous Substance Sites 
(IHSS) 121 and 148; and remediation, ifnecessary, of the soils should any contamination 
be found in excess of soil action levels. We are modifying the work scope to delete the 
remediation phase from the PAM, deferring this activity to the environmental restoration 
program. Once the soils under and around the slab (IHSSs 121 and 148) have been 
characterized, we will use that information together with the information concerning the 
radiation contamination remaining in the slab to determine the relative rank of the 
Building 123 remediation in comparison to other environmental restoration remediation 
needs. 

- 

In addition, the Fiscal Year 1998 (Ey98) RFCA Milestone (M8) reads “complete work 
described in PAM for Building 123 and 123s by 9/1/98.” As we have previously agreed, 
the original italicized language is not part of the milestone; instead, completing the 
actions outlined in the P A M  is the key element of compliance. As the modification will 
illustrate, these actions include building demolition and IHSS characterization. 
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CHANGE #I 
Section 2.0 PROJECT DESCRIPTION 
The project will facilitate the decommissioning efforts at Buildings 123, 1 13, 114, and 
123s; 
and 748; partial closure of Resource Conservation and Recovery Act [RCRA) Unit 40: 

. .  of Individual Hazardous Substance Sites (IHSS) 121 

ThePAM 
will thoroughly examine building removal activities, including relocation of the building 
tenants; removal of furniture, equipment, and excess chemicals; characterization of the 
building hazards and potential contamination; and removal of all asbestos-containing 
material (ACM). 

- .  

This change was made to clarify that soil remediation was not part of the scope of this 
project. Characterization of under building contamination will be conducted at a 
sufficient level to allow fhis site to beladded to the ER Ranking List. 

CHANGE #2 
SECTION 2.4.9 Metals .. 

from selected painted 
metals1 lead; chromium; 

cadmium; and a r s e n i i  . Site historical knowledge 
and recommendations by an accredited inspector were utilized in the sampling process. 
Twenty-one (21) samples were collected, and analysis was conducted using Atomic 
Absorption Spectroscopy by a third independent party. All paints indicated detectable 
levels of one or more of the metals. mples were taken and analyzed 

using the Toxicity Characteristic Leaching Procedure (TCLP). -SwM 

This section was modified to clariw how painted surfaces containing heavy metals were 
characterized as non-hazardous. 



CHANGE #6 
SECTION 3.1.2.2 

Soil Characterization 

Soil characterization will include sampling and analysis of soil beneath and surrounding 
Building 123. Following removal of the building superstructure, samples will be collected 
through the slab U 
A SAP will be written to guide characterization activities in these area- 

- .  

to establish the location of potentially contaminated areas and to define sampling 
protocol. 
>. Current planning indicates a need for 

the slab of Building 123 and 
-g underground OPWLs. Samples will be 
1 to locate w+-contamination that may 

. -  
. .  . .  

soil samples from beneath 

quality requirements supporting the analysis effort will conform to criteria established in 
Guidance for the Data Qualify Objective Process, EPA QAIG-4 (EPA 1994). 

The reasons for these modifications are: 

To remove any linkage befween fhe  developmenf and approval of the SAP and the 
. awarding of the decommissioning contract. The SAP has to be approved by CDPHE 
as required by RFCA and the approval letfer for the 123 PAM. There is no need for 
any further linkage; and 

Specific details of the SAP should not be incorporated into the.PAM but Ieff to the 
review and approval of CDPHE regarding that specific document. Therefore, 
specific details regarding the SAP have been removed. 



This change was made to clan@ that soil remediation was not part of the scope of this 
project. Characterization of under building contamination will be conducted at a 
sufl7cient level to allow this site to be added to the ER Ranking List. 

CHANGE #9 
SECTION 3.7.3.3 
3.1.3.3 

. .  -will be continsent UPO- samplins analvses 



. 

This change was made to clariw that soil remediation was not part of the scope of this 
project. Characterization of under building contamination will be conducted at a 
sufficient level to allow this site to be added to the ER Ranking List. 



Hazardous waste 
rinsate (rad and non- 
rad) 
This waste stream will 
be generated during 
RCRA closure of part of 
RCRA Unit 40. 
Mixed Wastes RAD 

Non-homogeneous 

Homogeneous 

Low Level Waste 
plaster, wall materials, 
Nindows, panels, 
sement. etc. 

..- 

sanitary or Industrial 
IA/aste NON-RAD 

W B D  materials and ~ 

mcessed RCFW Scrap 
Metal destined for 
reclamation 
NON-RAD 

Processed RCRA 
Scrap Metal destined 
for redamation 
RAD 

Process waste system, 

White 55 gallon drum 

904A or Unit 14 or Unit 
15A in Building 906 

White drum or white 
boxes or full size 
wooden crates 
complying with WO 
1100 or 
WO 4034 
B664 Cargo Containers 
or B440 Cargo 
Containers 
Rolloffs either 20 or 30 
yard roll offs 

Not regulated under 
RCRA [file systems, 
cabinets, shelves, 
desks, fumes hoods, 
muffler furnaces, lab 
benches, etc.] 
White box and/or 
container 

Managed onsite in a 
wastewater treatment 
unit (building 374) 

Non homogeneous 
LLMW does not have a 
designated disposal site 
at this time 
Homogeneous 
Oak Ridge LLM and LL 
solvents 
Envirocare. Utah 
Nevada Test Site 

U S A  Waste, Erie, 
Colorado 

Per PU8D; or 
Per RF contract 

No contract yet in 
place. Options include 
SEG and MSC. No 
shipments will be made 
until a contract is in 
place with a K-H 
approved vendor. 

500 cu yds 

In the event a waste stream, not identified in this summary, is generated by this project 
and the waste stream has the potential of impacting human health or the environment, 
then RMRS or its subcontractor is required to immediately notify Kaiser-Hill's 
Environmental Compliance. 


